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1. THE BASIS FOR A SITE MANAGEMENT PLAN 

The requtrement for this Site Management Plan (SMP) is identified in the Federal Facilities Agt-eement 
(JTA) signed by the US Environmental Protectinn Agency (USEPA), the State of Florida, and the US 
Navy for Naval Air Station WAS) Jacksonville, Jacksonville, Florida (the Site). The FFA was entered 
into based on the requirement for an interagency agreement identified in the Superfund Amendments and 
Reauthorization Act (SARA), section 120(e)(l). The intent of the plan is to provide: 

(1) action deemed necessary to mitigate any immediate threat to human health or the 
environment; 

(2) a list of operable units subject to the tenets of the FFA; 

(3) a prioritization and rationale for the operable units at the Site; 
(4) activities and schedules for work planned for the current year, including the 

submittal schedule for primary and secondary documents; and 

(5) work projections for subsequent calendar years. 
The FFA was signed on 16 October 1990, and has an effective date of 1 November 1990. 

This SMP addresses the Installation Restoration Program events: that occurred in calendar year 2000 
and earlier; that are scheduled to occur in calendar year 2001, ad that a-c projected for calcndar year 
2002 and beyond through the completion of Record of Decision (ROD) activities. The. dates, for the 
current calendar year that are identified as 'Due Dates,' are subject to 'Stipulated Penalties' as discussed 
in the FFA. 

2. OVERALL SITE MANAGEMFNT APPROACJJ 

Three major investigation activities have been conducted at the Site under the Navy Installation 
Restoration (R) Program WRP) or SuperfUnd Program: Prelunrnary Assessment (PA) or Initial 
Assessment Study, Site Inspection (SI) or Verification Study, and Extended Site Inspection (ESI) or 
Confirmation Study. The PA (1983) identified and assessed 38 potential sources of contamination 
(PSC) on the Site that could pose a potential threat to human health or the enviromml a:, a i d t  of 
contarnination derived from past naval operations. The station, during its review of the draft PA, 
identified two additional PSCs thereby making a total of 40 post-PA PSCs. The SI (1985) and ESI 
(1 986) were conducted to confirm or refute the presence of hazardous substances at the PSCs 
identified in the PA; and, if contamination was detected, evaluate its magnitude and extent to a degree 
tbal wuuld allow for thc recommendation of future remedial response actions. As a result of IR 
activities, eleven additional sites were identified for a total of 5 1. In addition to the 
NIRP/Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) program, 
the station has other actwe regulatoxy programs. A Florida R~soutcc Co~l~ervation and Rccovery Act 

(RCRA) permit was issued to NAS Jacksonville by the Florida Department of Environmental 
Protection (FDEP). Concurrently, a RCMazardous and Solid Waste Amendment (HSWA) permit 
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was issued to the installation by USEPA in June 1987. A RCRA Fachty Assessment (RFA) was 
included in the USEPA issued permit. An Underground Storage Tank Program is currently investigating 
over 15 tanks as provided for in Florida Administrative Code Section 62-770. 

Of the 5 1 identdkd IR PSCs, 1 1 are currently being addressed through the Remedial Investigation and 
Feasibility Study (RVFS) process. Seven are expected to complete this fiscal year. An additional site, 
Hangar 1000, is expected to be transferred from the RCRA program to the CERCLA program during 
the next fiscal year and is also currently undergoing W S  activities. Twenty-one PSCs required FFA 
site screening efforts due to data @ty objective inadequacies, or data gaps. Due to the proximity of 
2.3 PSCs to the St. Johns River, the US Navy shall assess the state of the rivm irn111cdialc;ly aboul Lht. 
station as part of the investigations of the PSCs that border the river as deemed necessary due to 
releases that the Navy has made. 

The SMP provides an IR Program event management plan. The Plan ONLY discusses the manage- 
ment of PSCs that are identified as needing to undergo Phase II: Remedial Investigation, Feasibility 
Study, and possibly Phase III: Remedial Design and Remedial Action, of the IRKERCLA Program. 
Included is a description of the Site's PSC arrangement into Remedial Activity groupings or Operable 
U1Iib (OW. 

A list of projected schedule tasks through the signing of a Record of Decision is fUmished. Detailed 
therein are program events to take place in the upcoming year and the delivery date for each draft 
primary document and a target date for secondary documents. The Navy shall update the SMP yearly. 

3. RATIONALE FOR OPERABLE UNIT PSC GROUPINGS 

In order to facilitate implementation of NAS Jacksonde's IR Program, the PSCs are organized into 
five groups: 3 RIBS OUs; a PSC screening group; and a PSC petroleum group. The screening group 
and the petroleum group will not be further considered in this SMP. 

The criteria used to generate the RVFS OU arrays are: 
(1) geographic proximity of sites, 
(2)  contaminant types, 
(3) aquifer contamination zones, 
(4) potential investigation methods, 
( 5 )  potential scope and complexity of the investigation, 
(6)  remedial activities impact on stations mission, 
(7) regulatory conccms, and 
(8) sirmlarity of potential remedial actions. 
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The PSCs in each OU are: 
OU#l: Oil and Solvent Disposal Pits Area 

PSC 26, Old Main Registered Disposal Area 
PSC 27, Ex-PCB Transformer Storage Area 

OU#2: Wastewater Treatment Area 
PSC 2, Present Fire Fighting Training Area 
PSC 3, West WWTP Ex-Sludge Disposal Area 
PSC 4, Pine Tree Planting Area 
PSC 41, Domestic Sludge Drying Beds 
PSC 42, WWTP Polishing Pond 
PSC 43, IWTP Sludge Drying Beds 

OU#3: Industrial Area 
PSC 1 1, Hangar Building 101 
PSC 12, Old Test Cell, BuiIding lOlK 
PSC 13, Radium Paint Waste Disposal Pit 
PSC 14, Battery Shop 
PSC 15, Solvent and Paint Sludge Disposal Area 
PSC 48, Base Dry Cleaners 

Operable Unit remedial activities are being phased based on program priorities, schedule effectiveness, 
task management, and funding capacity f ie  tn the large number of PSCs on the Site. the number of 
PSCs in each RVFS OU, the aggregate complexity of the contamination problem at each OU, and 
funding limitations, the commencement of work at all OUs concmently was not feasible; therefore, the 
Navy has implemented a phased approach. Based on hazard assessment, the Navy proceeded with 
RVFS OU#I first. The RI/FS is complete and the ROD was signed on 23 September 1997. The RI 
for OU#2 is complete and the ROD was signed on 20 October 1998. The RVFS for OU#3 is 
complete and the ROD is expected to be signed th~s fiscal year. In adQQon, the Navy has begun W S  
activities at five additional sites: PSC 21, Casa Linda Lake (expected to be signed this fiscal year); PSC 
46, Defense Utilization and Marketing Office Yard; PSC 47, Pesticide Shop and Disease Vector 
Ecology and Control Center; PSC 5 1, South Antenna Farm; and, Hangar 1000 (see Section 8). 

This staggcrcd scheduling provided for a coherent effort by the investigative and engineering team 
enabling a higher quality assessment of the problem and more accmte identitication of a suitable 
remedial action response. The aggregation of the PSCs a n d  the assignment of phasing priorities were 
based on the eight criteria stated above. The specific aggregation issues art: &scusst;ct ~ I I  Illt: 

accompanying OU Narratives. The assignment of priorities was driven by the actual or potential threat 
posed by the aggregate known or suspected contamination. 
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The Oil and Solvent Disposal Pits Area, OU#l, is situated on a topographical high and contains 
halogenated hydrocarbons and petroleum hydrocarbns. The area drains into a St. Johns River estuary 
ad adjoking wctlands and abuts a military housing area. The potential envimnmental and human health 
threat was sufficient to commence IR program RIIFS work at this OU first. 

The Wastewater Treatment Area, OU#2, has a known, large areal, heavy metal and potential 
halogenated hydrocarbon contamination problem. Due to the proximity of the OU to the St. Johns 
River, there was sufficient potential threat to make this OU a number two priority. Additionally, PSCs 
4 1,42, and 43 are impacted by a RCRA closure Permit. 

The Industrial Area, OU#3, has known halogenated hydrocarbon contamination in approximately 8 
relatively small groundwater plumes. Because the OU abuts the St. Johns River, there is concern about 
an environmental threat. This large, 134-me industrial development required a multi-phase field effort 
to complete the investigation. Due to the anticipated time and mission sensitivity of this area, IR efforts 
at this OU were scheduled to commence last. 

NAS Jacksonville's NlRP Plan (Plan) detads the overall and specific management of addressing IR 
remedial activities. Due to the large number of PSCs, economies of scale dictate the singular 
establishment of plan methodolog.les and protocols. Volume 1, Organization and Planning, addresses 
the organization of the Plan, data and project management functions, specific IR Program sub-plans: 
Health and Safety Plan, and Cornrn~~~@ Relations Plan, Site and PSC background information, OU 
PSC aggregation process, and activityJ0U priority formulatinn Volume 2 contains the Remedial 
Response Decision System (RRDS). Volume 3 contains Site Screening documentation. Volume 4 
contains the basic methodologies and protocols for conducting field investigations, conducting field- 
sampling efforts - Basic Field Sampling Plan (BFSP), and perfoming field and laboratory analytical 
activities - Quality Assurance Program Plan (QAPP). The BFSP and the QAPP are combined into one 
document called the Basic Sampling and Analysis Plan @SAP). The specific OU RIBS Work Plans 
are contained in Volume 5 - OU#l, 6 - OU#2, and 7 - OU#3. Volumes 5,6,  and 7 are in place. 
Once the basic set of IRICERCLA work protocols and methodologies contained in the OU#l specific 
work plan had concurrence, the development of additional work plans was commenced. 

The Navy's Installation Restoration Program Plan for NAS Jacksonville is available for viewing in the 
informalion rcpsituiy at t l ~  Webb Wcsconnctt Bmch Library of the City of Jacksonville Public 
Libraries located at 6887 103rd Street, Jacksonville, Fbrida 32212-6897. 
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4. SITE PSCs SMP EXCLUSIONS 

The PSCs identified in Attachment A to the FFA as Site Screening PSCs are neither included nor 
otherwise addressed herein, except in t h i ~  Section The Navy shall use the Remedial Response Decision 
System to determine b e  response activities at the Site Screening PSCs. See NIIV Plan Volume 2 
for additional information. If RI/FS activities are recommended, the Navy may create additional OUs 
based on the criteria presented to address the contamination and risk issues identified by the RRDS 
implementation. Additional OUs shall be incorporated into the SMP. 

The Petroleum PSC Group, consisting of five PSCs: 2,7, 10,19, and 33, have been transfened to the 
Underground Storage Tank P r o m  as provided for in the FFA for response activities detailed in 
Florida Administrative Code 62-770 and are not included in the SMP or the Navy's IR Program. 

5. OPERATIONAL UNITIPSC SCHEDULING 

Implementation of an OU's work plan is based on program, resource and funding priorities. The Navy 
did not have sufficient funds to m y  implement the large W S  work efforts for a l l  operable units during 
a single federal fiscal cycle. Since the Navy could not commit to implementing these work efforts all at 
once, they were implemented as funds were made available. 

The Navy does have sufficient funds to pursue smaller work efforts. Accordingly, the Navy has 
implemented focused RVFS and Engineering Evaluation and Cost Analysis (EECA) efforts for specific 
source rnnttnl to halt contamination discharge into groundwater. The RVFS phases for PSCs 21,46, 
47, and 5 1 and Hangar 1000 are being implemented indiviictually. 

6. 2001 - 2002 GENERAL SCHEDULE 

The following is a list of the general deliverables that are associated with the overall management of the 
site and their transmittal target and due dates. 



Federal Facilities Agreement 
Site Management Plan - Calendar Year 2001 
NAS Jacksonville 

30 August 2000 
Page 7 of 15 
Revision 0.0 

2001 GENERAL DELrVERABLES TARGET DATES 

1 st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Progress Report 
4th Qtr. Quarterly Progress Report 

30 April 200 1 
31 July 2001 

30 October 2001 
29 January 2002 

PRIMARY DELIVERABLES DUE DATES 

200 1 Site Management Plan 1 September 2000 

2002 GENERAL DELJYERABLES TARGET DATES 

1 st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Prug~css Rcport 
4th Qtr. Quarterly Progress Report 

30 April 2002 
30 July 2002 

29 October 2002 
3 1 January 2003 

PRIMARY DELIVERABLES DUE DATES 

2002 Site Management Plan 1 September 2001 

7. OPERATIONAL UNIT NARRATIVES 

The following are narratives describing the contents of each OU. A description of the physical location 
and terrain is furnished. What is known about the contamination and an assessment of its present threat 
is included The events for the upcoming year are lisled ad the duc dates of pninary documents and 
the target dates of secondary documents are provided. A schedule of the projected submittal dates for 
primary documents only is included for the fkst outlying year. For the long-term view, a list of projected 
schedule program tasks through the finahtion of the Record of Decision is mcluded. 

A. RUFS Operable tJnit # I .  The Oil and Solvent Disuosal &ea 

Description: 

An area of approximately 40 acres located in the south central part of the Site. The topography is open 
and relatively flat. The unit is located within a drainage ditch network. In an included area 
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approximately 150 feet square, PCB transformers were stored. This unit is comprised of PSC 26 - The 
Old Main Registered Disposal Area and PSC 27 - Ex-PCB Transformer Storage Area. Previous 
studies have identified groundwater and subsurface soils contaminated with industrial solvents, heavy 
metals, PCBs and petroleum hydrncarhons. The unit has experienced interim remedid mcasurcs that 
have removed the direct exposure threat to the public's health or the environment. 

Work to Date: 

The basic work plan for the site has been developed. The RVFS Work Plan for this OU has been 
developed, accepted, and implemented. The required supplemental fieldwork has been completed. 
The initial fieldwork validated the location of a large concentration (+/- 3%) of petroleum hydrocarbons 
contaminated with PCBs. A focused effort was implemented for source mitigation. The Focused 
RIIFS report was fmalized in December 1993. The RVFS was fimkd in March 1996. The Remedial 
Design was finalized in June 1997. The ROD was signed on 23 September 1997. The remedial action 
(RA) commenced September 1997. Long Term Monitoring commenced February 1999. 

2001 Primary Deliverables Projected Target Dates 

-- NONE -- -- NONE -- 

B. RVFS Operable Unit # 2: The Wastewater Treatment Area 

An area on the northwest end of the air station comprising six PSCs: 2 - Former Fire Fighting Training 
Area, 3 - Former Sludge Disposal Area, 4 - Pine Tree Planting Area, 4 1 - Former Domestic Sludge 
Drying Beds, 42 - Former Polishing Pond, and 43 - Former Industrial Sludge Drying Beds. The area is 
the location of the station's domestic and industrial wastewater plants, is bounded on the north by the St. 
Johns River, and, despite its relatwely flat topography, is a hydrologic high. Groundwater underlying the 
area has known contamination, consisting of industrial solvents and heavy metals. No direct exposure 
threat is presently known to exist to public health or the environment. 

Work to Date: 

The RVFS Work Plan was finalized January 1993. Due to funding constraints, the Work Plan was not 
implemented in its entirety. A focused effort was implemented for source mitigation for the areas 
idcatifid m PSC 2,41, and 43. Similar focused efforts for YSC 3 and 42 commenced in January 
1994. PSC 2 was transferred to the Petroleum program. The RIiFS work plan has been implemented 
and the RI went final in January 1998. No FS was required due to the findings of the RI. The ROD 
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was signed on 20 October 1998. 

2001 Primary Deliverables Proiected Target Dates 

-- NONE -- -- NONE -- 

C. RIIFS Operable Unit #3: The Industrial Area 

Description: 

Operable Unit #3 is an area on the east side of the Air Station comprising six PSCs: 11 - Hangar 101, 
12 - Old Test Cell Building 101 K, 13 - Former Radium Paint Waste Disposal Pit, 14 - Battery Shop, 
15 - Former Solvent and Paint Sludge Disposal Area, and 48 - Base Dry Cleaners. For the purposes 
of the W S ,  PSC 16 - Black Point Storm Sewer Discharge was included in the analysis. The area is 
flat and adjacent to the St. Johns River. Located within this industrial complex is the Naval Aviation 
Depot (NADEP) and several helicopter squadrons. Previous studies have identified groundwater and 
subsurface soils contaminated with industrial solvents and heavy metals. Modeling by the US 
Geological Survey (USGS) indicates that groundwater may be seeping into a portion of the stom sewer 
system at NADEP. 

Work to Date: 

Specific scoping fieldwork requirements were identified at a meeting held in April 1993 at NADEP on 
NAS Jacksonville. Scoping fieldwork preparatory to the development of a site work plan was 
performed between July and September 1993. The RVFS Work Plan was approved and implemented 
in a phased approach. Phase 1 investgated eight hot spots to determine if they pose an immediate risk 
to human health and the environment. Phase 1 was carried out by the use of EEKAs. Phase 2 was 
preparation of an W S .  The RVFS was finahzed in April 2000. The ROD is scheduled to be signed in 
fiscal year 2000. 

2001 Primary Deliverables Proiected Target Date8 

-- NONE -- -- NONE -- 

8. MISCELLANEOUS 

A. PSC 2 1 - Casa Linda Lake 

Description: 
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Casa Linda Lake is approximately 11 acres and is situated at the north end of the Casa Linda Oaks 
Golf Course. Casa Linda Lake was identified as a PSC because of a fish kill that occurred in May 
1979. The fish kill was caused by an application of a pesticide to the surrounding area. 

Work to Date: 

The RVFS work plan has been developed, accepted, and implemented. The RI is final, a Focused 
Feasibility Study was finalized in November 1999. The Proposed Plan was finalized in March 2000. 
The ROD is scheduled to be signed in fiscal year 2000. 

2001 Primarv Deliverable8 Projected Target nates 

-- NONE -- -- NONE -- 

B. PSC 46 - Defense Reutilization and Market& Office Yard 

The Defense Reutibation and Marketing Office Yard (DRMO) is located across U. S. Highway 17 
from the southwest corner of NAS Jacksonville. DRMO was utdkd for the disassembly and smelting 
of aircraft co~nponents into aluminum ingots &om approximately 1943 through 1949. During the 1950's 
the site was developed for it's current use, which is the reutilization and sale of surplus government 
equipment. Historical use for aircraft disassembly and the subsequent uses for maintenance and storage 
of this equipment have resulted in impacts to media at the site. 

Work to Date: 

DRMO has been assessed as part of the Navy Installation Restoration Program (NET). A Sampllng 
Event Report identified impacts to soils, sediments, surface water, and groundwater at DRMO &om a 
variety of operations conducted at the site. An industrial radiation survey was conducted by the U. S. 
Army Center for Health Promotion and Prevention Medicine. Elevated Radiation exposure readings 
were encountered in various areas at DRMO. The Draft and Final Health and Safety Plan, Sampling 
and Analysis Plan, Quality Assurance Project Plan, and the RT/FS Work Plan will be finalFzed in fiscal 
year 2000. 

2001 Primary Deliverables Pxuiected Tared Dates 

Draft Final RVFS 17 September 2001 



Federal Facilities Agreement 
Site Management Plan - Calendar Year 2001 
NAS Jacksonde 

30 August 2000 
Page 11 of 15 

Revision 0.0 

DraR Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

1 9 November 200 1 

3 December 2001 
30 Days after receipt of document 
30 Days after receipt of comments 

2001 Secondary Deliverables Projected Target Dates 

C. PSC 47 - Pesticide Shop and Disease Vector Encolow Control Center 

Description: 

The Pesticide Shop is located at Building 536 at NAS Jacksonville. It is located south of Birmingham 
Avenue and west of Child Street. The building is surrounded by pavement and is enclosed by a 6-foot 
high fence. It has occupied this site &om the middle to late 1960s The Disease Vector Encolow Control 
Center @VECC) also occupied the property m the 1960s and 1970s. UVECC is now located m 
building 937, whch is imrn&ately south of the pesticide shop. Past practices included disposal of 
pesticides in the soil. 

Work to Date: 

Soil and groundwater sampling .was performed in the PSC 47 area during 1997. In early 1999, BE1 
performed an interim remedial action at PSC 47, which, according to the RRDS appendix for this site, 
resulted in the removal of approximately 1,570 tons of sdace soil. The Draft and Final Health and 
Safety Plan, Sampling and Analysis Plan, Quality Assurance Project Plan , and the RVFS Work Plan 
will be finalized in fiscal year 2000. 

2001 Primary Deliverables Proiected Target Dates 

Draft Final RUFS 
Final RI/FS 

Draft Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

1 October 2001 
26 November 2001 

17 December 200 1 
30 Days after receipt of document 
3U Uays alter receipt of comments 

2001 Secondary Deliverables Projected Target Dates 
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D. PSC 51 - The Fire Fihtinfi Training Area at the South Antenna Farm 

Description: 

The Fire Fighting Training Area (FFTA) at the South Antenna Farm is located at the southern end of the 
base. The FITA was identified as a PSC after sampling for risk indicated elevated levels of 
contaminants. The sampling was conducted due to a round bare spot that did not relate to any 
previously reported activities at this area. It is believed this is the FFTA that was origmdly reported as 
PSC 28 and was never found at that location. 

Work to Date: 

A Site Screening field effort was accomplished and the results indicated soil and groundwater 
contamination. An Interim Remedial Action was conducted to remove the source of the contamination 
in 1998. An W S  Work Plan was fmlized in fiscal year 2000. Tlic W S  and the Draft Proposed 

Plan will be finahed in 2000. 

2001 Primary Deliverables Projected Target Dates 

Final Proposed Plan 26 January 2001 

Draft Final ROD 
[Agency Review Comments] 

Final ROD 

23 February 2001 
30 Days after receipt of document 
30 Days after receipt of comments 

2001 Secondary Deliverables Proiected Target Dates 

Description: 

Hangar 1000 is part ot a complex that services large ilircrafi. This site is locatcd in the k c y a y  of 
Hangar 1000. Two tanks, A and B, which were constructed in the late 1960's or early 19707s, were 
used as a solvent-water separator. These tanks and their associated piping were located under the 
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keyway and were covered by a cement sidewalk. South of the hangar is a parking area with a narrow 
grassy median between the parking area and the nearest road, Yorktown Avenue. 

Work To Date: 

A consent order was signed in 1988. Since that time 5 shallow soil borings were completed, 8 
ternporasy piezometers were installed, 15 groundwater monitoring wells were installed, soil and 
groundwater samples were collected by DPT from 68 locations, and more than 20 soil samples were 
collected fiom excavations. The entire tank, wash rack, drain, and piping system has been removed or 
decontaminated, grouted, and abandoned m place. An application for a modification to the base's 
post-closure permit has been approved by FDEP. This site will transfer to the CERCLA program 
before the end of calendar year 2001. The Draft and Final Health and Safety Plan, Sampling and 
Analysis Plan, Quality Assurance Project Plan , and the RVFS Work Plan will be finalized in 2000. An 
RI/FS commenced during 2000. 

2001 Primary Deliverables 

Draft Final RVFS 
Final W S  

Draft Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

Proiected Target Dates 

1 7 August 200 1 
19 October 2001 

9 November 2001 
30 Days after receipt of document 
30 Days after receipt of comments 

2001 Secondary Deliverables Projected Target Dates 

Description: 

The first 5-Year Review for NAS Jacksonville d l  be@ in 2000. This is based on the first Interim 
Record of Decision (ROD) being signed in 1 995 EPA's NAS Jacksonville Parhering Team member 
agreed to a cutoff date for the review of March 2000. The sites that will be reviewed are those that 
have had either IRODs or RODS signed. They consist of PSC 3 - Waste Water Treatment Plant Ex- 
sludge Disposal Area, PSC 4 - Pint; Tlw Plai~tilg Area, PSC 26 - Old Main Registered Disposal 
Area, PSC 27 - Former Transformer Storage Area., PSC 41 - Domestic Waste Sludge Drying Beds, 
PSC 42 - Polishing Pond, PSC 43 - Industrial Waste Sludge Drying Beds. 
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Work To Date: 

A work plan Tor the accomplishrncnt of the 5 Year Review is schedule to cnmplete in 2000. 

2001 Prirnarv Deliverables Projected Tarpet Dates 

Draft Final 5-Year Review Report 
Final 5-Year Review Report 

2001 Secondary Deliverables 

--NONE-- 

30 January 2001 
23 March 2001 

Proiected Target Dates 

--NONE-- 
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